

ANNUAL PROCUREMENT PLAN (FY: 2025-2026)
(GOODS, WORKS & SERVICES)

Ministry/Division :
Ministry of Finance

Agency :
Office of the Comptroller & Auditor General of Bangladesh

Procuring Entity Name & Code :
Office of the Comptroller & Auditor General of Bangladesh Code: 11001

Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks	
1		3	4		5	6	7	8	10	11	12	13	14	15	16	17	18	19
GR-01	Security Allowances (3111340)	No.		DPM	HOPE	GOB	0.22	Planned Dates For DPM	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
GR-02	Cleaning and Washing Items- Detergent, Soap, Hand wash, odonil, Herpic, Toilet tissue. Naptholn ect (3211102)	No.	Encloser List - I	RFQM	HOPE	GOB	1.097	Planned Dates for RFQM	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
GR-03	Transport Hiring (3211107)	No.		DPM	HOPE	GOB	40.00	Planned Dates For DPM	Jun-26	Jun-26	Jun-26	Jun-26	Jun-26	Jun-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
GR-04	Books & Periodicals (3211127)	No.	As per requirement	RFQM	HOPE	GOB	0.424	Planned Dates for RFQM	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	May-26	May-26	May-26	May-26	May-26	May-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25				
								Revision Dates		22 Days	00 Days	01 Days	08 Days	02 Days	33 Days			
								Actual Dates										

GR-19	Non-residential Buildings Repair and maintenance (3258107)	No.	As per requirement	DPM	HOPE	GOB	1.1.2	Planned Dates For DPM	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25		
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates For DPM	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates for DPM	Apr-26	Apr-26	Apr-26	Apr-26	Apr-26	Apr-26	Apr-26			
								Revision Dates		22 Days	00 Days	01 Days	08 Days			33 Days		
								Actual Dates										
								Planned Dates For DPM	Jun-26	Jun-26	Jun-26	Jun-26	Jun-26	Jun-26	Jun-26			
GR-20	Telecommunicaton Equipments (3258126)	No.	As per requirement	DPM	HOPE	GOB	0.22	Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates For DPM	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates DPM	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
GR-21	Interior Decoration (4111325)	No.	As per requirement	RFQM	HOPE	GOB	0.51	Actual Dates										
								Planned Dates For RFQM	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates For RFQM	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25	Dec-25			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For RFQM	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26	Mar-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
GR-22	ICT Equipments (4112201)	-	Encloser List-VI	RFQM	HOPE	GOB	26.568	Planned Dates For RFQ	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25			
								Revision		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates for RFQM	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26			
								Revision Dates		22 Days	00 Days	01 Days	08 Days			33 Days		
								Actual Dates										
								Planned Dates for RFQ	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25	Oct-25			
								Revision		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates for RFQM	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26	Jan-26			



