

ANNUAL PROCUREMENT PLAN (FY: 2026-2027)
(GOODS, WORKS & SERVICES)

Ministry/Division :

Ministry of Finance

Agency :

Office of the Comptroller & Auditor General of Bangladesh

Procuring Entity Name & Code :

Office of the Comptroller & Auditor General of Bangladesh Code: 11001

Project/Programme Name & Code :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
GR-01	Cleaning and Washing Items- Detergent, Soap, Hand wash, odonul, Herpic, Toilet tissue, Naphtholn ect (3211102)	No.	Encloser List -1	RFQM	HOPE	GOB	250	Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
							Revision Dates		7 Days	3 Days	04 Days	7 Days					
							Actual Dates										
							275	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	21 Days		
							Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
							Actual Dates										
							300	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	21 Days		
							Revision Dates		7 Days	3 Days	04 Days	7 Days					
							Actual Dates										
							Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days			
SR-02	Transport Hiring (3211107)	No.	RFQM	HOPE	GOB	10000	Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
						Revision Dates		7 Days	3 Days	04 Days	7 Days						
						Actual Dates											
						10000	Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
						Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days				
						Actual Dates											
							Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
						Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days				
						Actual Dates											
						10000	Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				



GR-03	Books & Periodicals (3211127)	No.	As per requirement	DCP	HOPE	GOB	100	Planned Dates for DCP	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26						
							Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days							
							Actual Dates														
							100	Planned Dates for DCP	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26		21 Days				
							Revision Dates		7 Days	3 Days	04 Days	7 Days									
							Actual Dates														
							100	Planned Dates for DCP	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27		21 Days			
							Revision Dates		7 Days	3 Days	04 Days	7 Days									
							Actual Dates														
							100	Planned Dates for DCP	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27		21 Days		
GR-04	Publication (3211128)	No.	AS per requirement	RFQM	HOPE	GOB	220	Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26						
							Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days							
							Actual Dates														
							300	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26					
							Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days							
							Actual Dates														
							300	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27		21 Days			
							Revision Dates		7 Days	3 Days	04 Days	7 Days									
							Actual Dates														
							300	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27					
SR-05	Outsourcing (3211131)	No.	RFQM	HOPE	GOB	4125	Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26							
						Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days								
						Actual Dates															
						4125	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26						
						Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days								
						Actual Dates															
						4125	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27						
						Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days								
						Actual Dates															
						4125	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27		21 Days				











SR-14	Ceremonies/Festivals (3257301)		As per requirement	DPM	HOPE	GOB	1000	Planned Dates DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								1000	Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26			
PS-15	Motor Vehicle (3258101)	No.		DPM (DCP)	HOPE	GOB	600	Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								675	Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
								750	Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
PS-16	Repair and maintenance: Furniture (3258102)	No.	As per requirement	DPM (DCP)	HOPE	GOB	200	Actual Dates											
								Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								100	Actual Dates										
PS-17	Repair and maintenance: Computer and other Accessories. (3258103)	No.	As per requirement	DPM (DCP)	HOPE	GOB	200	Planned Dates DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days			
								Actual Dates											
								200	Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			

Charm

[Signature]

[Signature]

sk

A

PS-18	Other Machineries and equipment Repair and maintenance (3258105)	No.	As per requirement	DPM (DCP)	HOPE	GOB	300	Planned Dates DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
								Revision		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
							350	Planned Dates DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
								Revision		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision		7 Days	3 Days	04 Days	7 Days					
							400	Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
WR-19	Residential Buildings (3258106)	No.	As per requirement	DPM (DCP)	HOPE	GOB	700	Planned Dates DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
								Revision		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
							800	Planned Dates DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	21 Days		
								Revision		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
							800	Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
WR-20	Non-residential Buildings Repair and maintenance (3258107)	No.	As per requirement	DPM (DCP)	HOPE	GOB	1200	Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
							1500	Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
							1300	Planned Dates For DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
							1500	Planned Dates for DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	21 Days		

GR-21 (3258126)	Telecommunication Equipments	No.	As per requirement	DPM (DCP)	HOPE	GOB	75	Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
							50	Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
SR-22 (3258143)	Software and database maintenance	No.	As per requirement	DPM (DCP)	HOPE	GOB	50	Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	21 Days		
							50	Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates for DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
WR-23 (411201)	Non Residential Buildings	No.	As per requirement	DPM	HOPE	GOB	3750	Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
							3750	Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates For DPM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days			21 Days		
								Actual Dates										
								Planned Dates	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days					
								Actual Dates										
								Planned Dates for DPM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	21 Days		








GR-24	Interior Decoration (4111325)	No.	As per requirement	RFQM	HOPE	G08	120	Planned Dates for RFQ	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	21 Days		
								Revision		7 Days	3 Days	04 Days	7 Days				
							150	Planned Dates For RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	21 Days		
								Revision Dates		7 Days	3 Days	04 Days	7 Days				
								Actual Dates									
								Planned Dates For RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days				
GR-25	Motor Vehicle (4112101)	No.		DPM (Direct Contracting)	HOPE	G08	100	Planned Dates For RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days				
								Actual Dates									
								Planned Dates For DPM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days				
								Actual Dates									
							5200	Planned Dates for RFQ	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26			
GR-26	ICT Equipments (4112201)		Encloser List -VI	RFQM	HOPE	G08	5000	Revision		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
								Revision Dates		7 Days	3 Days	04 Days	7 Days				
								Actual Dates									
							6000	Planned Dates	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
GR-27	Computer and accessories: Computer, Monitor, Printer, Scanner, Fax Machine and other Computer Accessories. (4112202)	No.	Encloser List -VII	RFQM	HOPE	G08	7000	Planned Dates	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQ	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26			
								Revision		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26			
GR-27	Computer and accessories: Computer, Monitor, Printer, Scanner, Fax Machine and other Computer Accessories. (4112202)	No.	Encloser List -VII	RFQM	HOPE	G08	550	Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
GR-27	Computer and accessories: Computer, Monitor, Printer, Scanner, Fax Machine and other Computer Accessories. (4112202)	No.	Encloser List -VII	RFQM	HOPE	G08	550	Actual Dates									
								Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									
								Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27			
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days		
								Actual Dates									







GR-28	Telecommunication equipments (4112204)	No.	Encloser List VIII	RFQM	HOPE	GOB	140	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							170	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
							210	Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26				
GR-29	Electrical Equipment (4112303)	No.		RFQM	HOPE	GOB	1875	Revision		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							1800	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							1850	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
								Revision		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
								Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
							1975	Revision		7 Days	3 Days	04 Days	7 Days		21 Days			
GR-30	Office Equipment (4112310)	No.	Encloser List -IX	RFQM	HOPE	GOB		Actual Dates										
							600	Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26	Jul-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							750	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							750	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
GR-31	Furniture: (4112314)	No.	Encloser List -X	RFQM	HOPE	GOB	900	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							750	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26	Oct-26				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							750	Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27	Jan-27				
								Revision Dates		7 Days	3 Days	04 Days	7 Days		21 Days			
								Actual Dates										
							900	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27	Apr-27				


Chuan

4

R


GR-32 Other Machineries and Equipment (4112316)	No.	As per requirement	RFQM	HOPE	GOB	2000	Planned Dates for RFQM	Jul-26	Jul-26	Jul-26	3 Days	Jul-26	Jul-26	Jul-26	04 Days	Jul-26	Jul-26	21 Days						
							Revision Dates		7 Days															
						2000	Planned Dates for RFQM	Oct-26	Oct-26	Oct-26	3 Days	Oct-26	Oct-26	Oct-26	04 Days	Oct-26	Oct-26	21 Days						
							Revision Dates		7 Days															
							Actual Dates																	
							Planned Dates for RFQM	Jan-27	Jan-27	Jan-27	3 Days	Jan-27	Jan-27	Jan-27	04 Days	Jan-27	Jan-27							
							Revision Dates		7 Days															
						2000	Planned Dates for RFQM	Apr-27	Apr-27	Apr-27	3 Days	Apr-27	Apr-27	Apr-27	04 Days	Apr-27	Apr-27							
							Revision Dates		7 Days															
							Actual Dates																	
SR-1 Computer Software: AMMS-2 Software Implementation, Anti Virus Software for PC Archives Documents Data Center HR Software for officers HR Software for Staff. (4113301)	Encloser List XI	SSS	HOPE	GOB	2500	Planned Dates for OTM	Jul-26	Jul-26	Jul-26	3 Days	Jul-26	Jul-26	Jul-26	04 Days	Jul-26	Jul-26	21 Days							
						Revision Dates		7 Days																
					2800	Planned Dates for OTM	Oct-26	Oct-26	Oct-26	3 Days	Oct-26	Oct-26	Oct-26	04 Days	Oct-26	Oct-26	21 Days							
						Revision		7 Days																
						Actual Dates																		
					2700	Planned Dates for OTM	Jan-27	Jan-27	Jan-27	3 Days	Jan-27	Jan-27	Jan-27	04 Days	Jan-27	Jan-27								
						Revision		7 Days																
						Actual Dates																		
					3000	Planned Dates For DPM	Apr-27	Apr-27	Apr-27	3 Days	Apr-27	Apr-27	Apr-27	04 Days	Apr-27	Apr-27								
						Revision Dates		7 Days																
Total Value of Goods & Service						170967	Actual Dates																	


 জাতিসংঘ
 ত্রাণাঙ্গন
 জাতিসংঘ রেকর্ড শাখা


 মোহাম্মদ মজিবুর রহমান খান
 এসএমএস সুপারিনটেনডেন্ট
 রেকর্ড শাখা


 ২০১৭/১৮
 এজিএস
 জাতিসংঘ ইকো-সিস্টেম/রেকর্ড


 এজিএস (প্রশাসন)
 শাহজাহান সিরাজ
 এজিএস (প্রশাসন)


 জিএসএস (সিনিয়র)
 ২০১৭/১৮